
Project: 1999 03

Estimate in 
1999  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.8 $5.7 $0.0 $0.0 $7.5 N/A N/A N/A

Real Estate $0.0 $18.0 $11.5 $13.8 $18.0 N/A N/A N/A

Construction $0.0 $117.6 $80.0 $95.8 $117.6 N/A N/A N/A

Totals $1.8 $141.3 $91.5 $109.6 $143.1 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 41     OCONTO-PESHTIGO Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design was not included in the original estimate 

• This project was enumerated in the Budget, not through the TPC process 
• Since minimal engineering was done at the time of the original estimate, it did not include: 

o Costs for utilities 
o Jurisdictional transfers 
o Required environmental wet-land mitigation 
o Construction delivery 
 

• This project was enumerated in the Budget, not through the TPC process 
• Original estimates were done at a very preliminary design stage 
• Estimates now include relocation, wetland mitigation, and higher land values 
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